Aiming to have Personal milestones completed by in
class milestone due dates

Milestone 1 (3/12/24)

Goals:

Create and connect all important user intefaces (i.e
exhibits, help, Main, etc)(Bottom right of User
Interface Mock-Up in github)

Have basic outline and set up of data base

Add basic images and design to show future
concept of applictation

Send basic information
to data base

Benchmark 3 update:
We completed all tasks except the sending info to the data base.
We have all of our pages created and have the data base set up
we just have to actuall find out how to send information properly.
because of this we are moving this to a goal in milestone 2.

MileStone 2 (4/11/24)

Admin Login

Admin interface (allow admin to edit
intefaces on main site)

Info dump using admin Login ( easier and
checks to make sure admin login works)

Calender Link

Benchmark 3 update:
Overall milestone 2 is a success. We still have some
admin things to flesh out, but we were able to deploy a
basic website. We currently need to update the website
as the Django project that is live is a older version, and
we hope that we can have it updated by the time of our
submission.

Milestone 3 (before presentation)

Set up all logins

Security Testing

Child select / profile setup

Save profile information

Recommended play of
the day system

Benchmark 3 update:
Our group has decided to remove logins aside from the
admin login. We are currently planning toi implement this
only if we have time, but by the looks of things, it is
unlikely. Because of this most of our mile stone three is
irrelevent, and will be changed to finalizing our backend
for the website, and thoroughly testing what we have.

after each milestone possibly consider asking
museam their opinions on what we have so far